. . Report Date: 03/13/2006
Combine Production Traveler
Production Ordersfor: 700046
ProdOrdID Sub Start Date End Date Priority Oty Ordered 200.00
1096 0 12/13/2005 12/13/2005 0]| oty Released 0.00
Part # Description Parent: HC-22 Oty Scrapped 0.00
SHF-100SS 44" stainless steel graphite shaft stiff Oty Complete 0.00
Customer # Name Customer Order # Estimated Labor Hrs 0.00
CST001 The Golf Warehouse 700046
Estimated Prod Hrs 2.94
SPECIFICATION
Schedule ID
JOHN
*xxx MATERIALS****
Component |D / Description Oty Required Oty Issued UOM L ot/Each Notes:
HZL-44 1,000.00 0.00 ea E
Shaft hozzle, graphite encased
ON-02 363.00 0.00 ea E
Shaft label & stamp
TIME 165.00 0.00 HR E
Production time required
Step ID 10 Start Date: 12/13/2005 End Date: 12/13/2005 Production Data
Resource:  INJECTION Injection Molding Lbr Crew
Sched Lbr Hrs 0.53
SPECIFICATIONS
Sched Prod Hrs 0.53
Setup Hrs 0.00
Date:
Prod Qty:
o Trx Type:
Initials Start Prod: End Prod: Total Hrs: Direct [ Indirect L[] Setup [J
Step ID 20 Start Date: 12/13/2005 End Date: 12/13/2005 Production Data
Resource.  EXTRUSION Extrusion Machine Lbr Crew
Sched Lbr Hrs 1.10
SPECIFICATIONS
Sched Prod Hrs 0.75
Setup Hrs 0.35
Date:
Prod Qty:
o Trx Type:
Initials Start Prod: End Prod: Total Hrs: Direct [ Indirect L[] Setup ]
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Combine Production Traveler

Report Date: 03/13/2006

Production Ordersfor: 700046

Step ID 30 Start Date:  12/13/2005 End Date  12/13/2005 Production Data

Resour ce: ASSEMBLY Assembly Lbr Crew
Sched Lbr Hrs 132

SPECIFICATIONS

Sched Prod Hrs 0.82
Setup Hrs 0.00
Date:
Prod Qty:

Initials Start Prod: End Prod: Total Hrs:

Trx Type:

Direct [ Indirect [ Setup [
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